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Site: North Bronson Industrial Area Assistance 1.D.#: v005943
Task: RI/FS Reporting Period: 4/1/88 - 6/30/88

Work Accomplished In This Reporting Period:
Issued project assignment for RI/FS to contractor - Warzyn Eng. in the amount

of $576,000. This includes preparation of the Health & Safety Plan (HASP) and
the QAPP (including the Sampling Plan).

Percent Of Task Completed: 10%
Problems Encountered And Actions Taken To Rectify Problems During This Period:

NORE

Projected Work Next Reporting Period:

Begin field investigation. This includes an industrial survey and sampling
of existing wells.

Estimated Expenditures This Reporting Period: $32,000
Total Estimated Expenditures: #37,500
Estimated Remaining Budget: $712,500

Estimated Expenditures Next Reporting Period: $50,000

By: Brady Boyce

Date: 7/20/88




